
NOTICE OF FILING OF VOLUNTARY INFORMATION 

METROPOLITAN PIER AND EXPOSITION AUTHORITY (ILLINOIS) 

(PROJECT REVENUE BONDS) 

 

CUSIP BASE: 59225C 

 

This Notice of Filing of Voluntary Information has been prepared for information purposes 

only in connection with the Project Revenue Bonds, Series 2023A (the “Series 2023A Bonds”) and 

the Project Revenue Bonds, Series 2023B (Taxable) (the “Series 2023B Bonds,” and together with 

the Series 2023A Bonds, the “Bonds”) of the Metropolitan Pier and Exposition Authority (the 

“Authority”) issued on January 10, 2024. This document is not, and is not intended to be, a complete 

description or restatement of the material provisions of the Bonds or the related documents. The 

complete terms and conditions of the Bonds and the rights of holders thereof are set out in full in the 

Bonds and in the applicable binding transaction documents. This voluntary disclosure does not, nor 

does it purport to, satisfy the disclosure requirements of Rule 15c2-12.  

 

Reference is made to the Notice of Filing of Voluntary Information relating to the Bonds 

filed on EMMA on January 9, 2024 (the “Initial Voluntary Notice”) and the defined terms referenced 

herein shall have the meanings ascribed to such terms in the Initial Voluntary Notice.  

 

The Initial Voluntary Notice references and includes a description of the Amended and 

Restated Guaranteed Energy Performance Contract entered into on December 12, 2023 between the 

Authority and Ameresco, Inc. (the “Performance Contract”). The Authority and Ameresco, Inc. have 

extended the Scheduled Completion Date and Final Acceptance Date for the Phase 2 GEPC Project 

set forth in the Performance Contract from December 31, 2024 to May 31, 2025. While the bulk of 

the work on the Energy Center Project has been completed, delays have been encountered with the 

installation and connection of the new electrical service from Commonwealth Edison (“ComEd”), 

which delays were unanticipated and are outside of the control of the Authority and Ameresco, Inc.. 

The Authority and Ameresco, Inc. have been in frequent communication with ComEd during the 

construction process and have made efforts to mitigate the impact of these delays on the Energy 

Center Project. Since the Energy Center’s chiller plant is fed from two separate electrical services, 

the chiller plant is currently capable of producing 5,000 tons of cooling. Along with the Authority’s 

other chiller plants, the Authority maintains the capacity to supply full service to its external 

customers as well as the Authority’s entire campus. 

 

EXCEPT AS EXPRESSLY PROVIDED IN THE CONTINUING DISCLOSURE 

UNDERTAKING ENTERED INTO BY THE AUTHORITY IN CONNECTION WITH THE 

ISSUANCE OF THE BONDS, THE AUTHORITY IS UNDER NO OBLIGATION TO 

UPDATE THE INFORMATION AND DATA CONTAINED HEREIN AND SUCH 

INFORMATION AND DATA SHALL NOT BE DEEMED TO BE “ANNUAL FINANCIAL 

INFORMATION” UNDER THE CONTINUING DISCLOSURE UNDERTAKING 

ENTERED INTO BY THE AUTHORITY IN CONNECTION WITH THE ISSUANCE OF 

THE BONDS. 

 

 

 

March 21, 2025 


